



LEGEND

- Phase 1 - Demolition and enabling
- Phase 2a - Hardman House 1
- Phase 2b - Educational Building
- Phase 3 - Hardman House 2 + Public Square

1 Site - Phasing Plan  
1 : 200

rev	date	description	dm	aud				
Drawing status								
NOTES					Client	CARPENTER INVESTMENTS	Scale	2a Myrtle Street
1. This drawing is copyright of L7 architects					Job title	Hardman House and Haigh Building Site Plan	1 : 200 (A1)	L7 7DP
2. Do not scale from this drawing					Job number		Drawn	
3. Use figured dimensions only							JMP	
4. All proprietary materials to be installed in line with manufacturer recommendations							PS	
					Drawing title	Phasing Plan	17 - 002	11.09.2017
							AR_DR_00_L_102	Issue



2a Myrtle Street  
Liverpool  
L7 7DP  
0151 708 5159  
office@l7architects.co.uk  
www.l7architects.co.uk

13/09/2017 11:58:08